



de maximis, inc.

200 Day Hill Road
Suite 200
Windsor, CT 06095
(860) 298-0541

June 18, 2024

Ms. Kara Nierenberg, PE
Remedial Project Manager
EPA Region 1
5 Post Office Square, Suite 100
Mail Code OSRR 7-MI
Boston, MA 02109-3912

**Subject: Nuclear Metals, Inc. Superfund Site
Concord, Massachusetts
Change in Submittal Date - Intermediate (60%) Remedial Design
Report for Holding Basin Containment Wall and Cap**

Dear Ms. Nierenberg:

The purpose of this letter is to request an extension for the submittal of the Intermediate (60%) Remedial Design Report (RDR) for the Holding Basin Containment Wall and Cap. In accordance with the Statement of Work provided as Appendix B of the Consent Decree (CD) (Civil Action No. 1:19-cv-12097-RGS) for the Remedial Design / Remedial Action (RD/RA), the RA Contract should be submitted within 60 days of EPA's comments to the Preliminary (30%) RDR.

EPA's comments to the 30% RDR were provided in June 2023, and a submittal date for the 60% RDR was established as June 18, 2024. However, we request an extension to July 31, 2024. This extension provides the time needed to incorporate the results of further pre-design evaluations and related refinement of design drawings and technical specifications.

If you have any further questions or concerns, please contact me.

Sincerely,

A handwritten signature in blue ink, appearing to read "Bruce Thompson", written in a cursive style.

Bruce Thompson